

APOSTLES BUILD 2019 - Updated 1/15/19

Volunteer Build Day Schedule

Build Day	TEAM	DATE	# VOLUNTEERS	NOTES
1	SPFB/(7)	3/2/2019	15	WALLS UP
2		3/7/2019	15	Frame, components, walls
3		3/8/2019	15	Frame, walls, deck floor
4	SPFB(7)	3/9/2019	15	Frame, walls, porch beams
5		3/14/2019	15	Cap plate, sheathing, walls
6	Pastors Day	3/15/2019	15	Trusses, Fascia, sheathing
7		3/16/2019	15	Sheathing, roof paper
8		3/21/2019	15	Roof paper, drip edge
9		3/22/2019	15	Exterior doors/windows/insulate
		3/23/2019	15	Weather/Catch Up dates
	TVC (10)	3/28/2019	15	Weather/Catch Up dates
	TVC (10)	3/29/2019	15	Weather/Catch Up dates
10	TVC (10)	3/30/2019	10	Siding prep
11		4/4/2019	10	Siding prep, plumbing rough-in
12		4/5/2019	10	Siding, HVAC rough-in
13	SPFB(5)	4/6/2019	10	Siding, electrical rough-in
14		4/11/2019	10	Crawlspace, 6-Mil, plastic
15		4/12/2019	10	Siding, framing/trades inspection
16		4/13/2019	10	Siding, drywall delivery
17		4/18/2019	10	Siding
18		4/19/2019	10	Siding
19		4/20/2019	10	Siding
20	Emmanuel Episc.	4/25/2019	10	Siding
21	Emmanuel Episc.	4/26/2019	10	Siding
22	Emmanuel Episc.	4/27/2019	10	Siding
		5/2/2019		Weather/Catch Up dates
		5/3/2019		Weather/Catch Up dates
		5/4/2019		Weather/Catch Up dates
23		5/9/2019	10	clean walls, caulk, adv. Energy
24		5/10/2019	10	prime walls
25		5/11/2019	10	first coat
26		5/16/2019	10	Second coat
27		5/17/2019	10	flooring/cabinets
28		5/18/2019	10	flooring/cabinets
29		5/23/2019	10	lamineate flooring/cabinets
30		5/24/2019	10	lamineate flooring/countertops
31		5/25/2019		Holiday No Construction
33		5/30/2019	10	laminant flooring/interior doors
34		5/31/2019	10	Interior doors, paint trim, 1st/2nd coat
35		6/1/2019	10	
36		6/6/2019	10	Paint trim 2nd/3rd coat
				Catch Up Days as needed